

CRICKSTATS

Phase 4: Project Planning

Team Lead: A.G. Vasheela Afrin

Team Members: R. Sivasakthi, S. Subha

Platform: Salesforce (Lightning Experience)

1. Milestones

#	Milestone	Owner	Duration
1	Salesforce developer account creation	R. Sivasakthi	Day 1
2	Object creation (Player, Match Performance, Team)	R. Sivasakthi	Days 2-3
3	Tabs	R. Sivasakthi	Day 3
4	The Lightning App	A.G. Vasheela Afrin	Day 4
5	Fields and relationships	S. Subha	Days 4-5
6	Roll-up summary fields	S. Subha	Day 6
7	Flows	S. Subha	Days 7-8
8	Testing	All members	Day 9
9	Documentation and GitHub upload	A.G. Vasheela Afrin	Day 10
10	Demo video recording and submission	All members	Days 11-12

Note: the durations are a proposed schedule. Adjust them to your real deadline.

2. Roles and Responsibilities

Member	Responsibilities
A.G. Vasheela Afrin (Team Lead)	Planning, Lightning App, integration, GitHub repository, final submission
R. Sivasakthi	Developer account, objects, tabs, data entry
S. Subha	Fields and relationships, roll-ups, flows, testing

3. Risks and Mitigation

Risk	Impact	Mitigation
Wrong relationship type chosen	Roll-ups cannot be created	Use Master-Detail from the start
Flow errors	Automation fails	Test in debug mode before activating
Missed deadline	Incomplete submission	Follow the milestone plan; review weekly
Lost work	Rework	Upload to GitHub after each phase

4. Deliverables

- Working CRICKSTATS Lightning App
- Documents for all 8 phases in the GitHub repository

- Demo video on Google Drive (public link)